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Attendees 
 
Kentucky Chemical Demilitarization Citizens’ Advisory Commission (CAC): 
Doug Hindman, Diane Kerby, Mark Klaas (for John Heltzel), Robert Miller, Harry Moberly, 
April Webb (for Tony Hatton) and Craig Williams 
 
Chemical Destruction Community Advisory Board (CDCAB): David Benge, Robert 
Blythe, Richard Boyle, Jeff Brubaker, Kent Clark, Jeanne Hibberd, Andy Hightower (for 
Rep. Andy Barr’s (R-Ky.) office), Doug Hindman, Terry House, Sheila Johnson (for Lt. Col. 
Christopher Grice), Steve Karcher, Diane Kerby, Mark Klaas (for John Heltzel), Darcy 
Maupin, Tom McKinney, Robert Miller, Harry Moberly, David Rowlette, George Shuplinkov 
(for Col. Brian Rogers), Mica Sims (for Sen. Rand Paul’s (R-Ky.) office), Regina Crawford 
Stivers (for Sen. Mitch McConnell’s (R-Ky.) office), April Webb (for Tony Hatton), Tyler 
White (for Rep. Barr’s office) and Craig Williams  
 
Media Attendees: 
WTVQ-ABC: Heather Loy 
Lexington Herald-Leader: Greg Kocher 
The Richmond Register: Sarah Hogsed 
 
 
Meeting Synopsis 
 
The meeting provided information on the following: 
 

! Blue Grass Chemical Agent-Destruction Pilot Plant (BGCAPP) Update 
! Bechtel Parsons Blue Grass Update 
! Showing of BGCAPP Process Video 
! Updates from CDCAB Co-Chair 
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Meeting Summary Structure 
 
This meeting summary is not intended to be a verbatim record of conversations, but 
instead will provide an overview of the discussions and action items of government 
representatives and various members of the CAC and CDCAB. Key action items identified 
in the meeting and a synopsis of the major questions and comments discussed during 
the various updates are noted below. Copies of slides and handouts presented during the 
meeting can be obtained from the Blue Grass Chemical Stockpile Outreach Office (ORO) 
at (859) 626-8944 or bgoutreach@iem.com.    
 
 
Action Items 
 
Action Item: Provide interested members with copies of the BGCAPP Process Video. 
Responsible Entity: ORO staff.   
Timeline: As requested. 
 
Action Item: Economic Development Working Group (EDWG) to be briefed on a draft 
phase-one economic study.  
Responsible Entity: Craig Williams, CDCAB co-chair. 
Timeline: June 4, 2013. 
 
Action Item: Schedule and conduct a site tour for CAC/CDCAB members.   
Responsible Entity: Doug Hindman, CAC chair. 
Timeline: Before June 4, 2013. 
  
 
Outline of Key Issues and Discussions 
 
Welcome and Introductions – Debbie Hogan, ORO, Administrative Professional 
 
Hogan welcomed the attendees, reviewed the meeting agenda and noted the following 
action items from the Dec. 11 CAC/CDCAB meeting: 
 
Action Item Steps Taken Date/Status 

Provide jobs forecast chart to 
David Benge. 

Addressed by Tom McKinney 
in his update. 

Complete 

Provide Rocket Motor 
Separation Operation 
recommendation to the Blue 
Grass Chemical Activity. 

The Secondary Waste 
Working Group delivered 
their recommendation on 
March 5, 2013. 

Complete  

Call a meeting of the full 
EDWG. 

Craig Williams to plan for 
this in 2013. 

TBD 
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Opening Remarks – Doug Hindman, CAC Chair and Craig Williams and Kent 
Clark, CDCAB Co-Chairs  

 
Hindman welcomed attendees and thanked them for their attendance.  
 
Williams also welcomed everyone and noted new member Rich Boyle, and attendees 
Tyler White and Andy Hightower from Rep. Barr’s office. 
 
Clark said he appreciated everyone taking the time to attend and he was glad to be able 
to be at the meeting. 
 
 

Key Updates 
 
 

BGCAPP Update – Jeff Brubaker, BGCAPP, Site Project Manager, and Tom 
McKinney, Bechtel Parsons Blue Grass, Project Manager  
 
Slides of this presentation are available by contacting the ORO at (859) 626-
8944 or bgoutreach@iem.com. 
 
Brubaker gave a construction progress update, stating project construction is 65 percent 
and systemization activities are 9 percent complete, and discussed the status of key 
buildings and systems around the construction site. He noted the project has taken 
delivery of the final munitions processing equipment, installation of which will begin later 
this year, and talked about the ongoing work on the Munitions Demilitarization Building 
filtration system and the Hydrolysate Storage Area (HSA). Brubaker then gave focus to 
the sequestration issue, saying the Program Executive Office, Assembled Chemical 
Weapons Alternatives (ACWA) is tracking it closely and is committed to maximizing 2013 
construction progress while operating within whatever funding levels are established. He 
said once the project has a clear idea of the year’s funding, the impact on the project 
progress and completion schedule could be more accurately predicted.  
 
Brubaker then said the National Research Council is studying the supercritical water 
oxidation (SCWO) and the reverse osmosis systems for possible risk mitigation during 
systemization. Craig Williams asked Brubaker what he meant by “risk,” and Brubaker said 
there has not been an analogous system operated on the scale that will be used at the 
BGCAPP project and that testing has relied primarily on the processing of surrogate or 
simulated agent in smaller systems. He touched on the disposal of the separated rocket 
motors and said the project would be asking the Secondary Waste Working Group to 
consider options for that disposal. On the topic of Explosive Destruction Technology, 
Brubaker said the environmental assessment (EA) process is continuing and project 
representatives meet regularly with Kentucky Department for Environmental Protection 
personnel on various permitting processes. He indicated an upcoming 30-day public 
comment period for the EA process is scheduled to begin in June, possibly before the 
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next CAC/CDCAB meeting. He said the Pueblo project continues working toward a 
decision for the processing of their problematic munitions. 
 
Williams asked if the risks of the SCWO system were related to the efficacy of the 
process and not from potential agent contamination or risk to the community. Brubaker 
confirmed this, and said the chemical agent would be destroyed in the prior 
neutralization process and no chemical agent would be present in the SCWO process. He 
said the risks to the SCWO process could include liner corrosion or problems with the 
transport of the salts (both have been tested and had very good results), and the 
mechanical reliability of the support systems, particularly the high-pressure ones. 
 
Williams then asked how many SCWO modules will be at the site and when they were 
scheduled to arrive. Brubaker explained there will be three, with plans calling for two to 
operate at the same time while one was down for routine maintenance, but all three 
could operate together for short periods. He said SCWO testing was completed Feb. 1, 
and presuming success with a mid-April technical review, the equipment could start 
arriving at the site in the June time frame. 
 
Williams wondered if PEO ACWA personnel would be subject to sequestration, and how 
many staff would be affected if that were the case. Brubaker said yes, all Department of 
the Army personnel would be subject to furlough: starting April 22 and continuing for up 
to 22 consecutive weeks, each affected staff member would work eight fewer hours a 
week, for a 20 percent reduction in pay. Consideration has already been given on how to 
handle that situation, should it arise. There is also a hiring freeze mandated for all 
Department of the Army (DA) civilian positions that could have impact upon the project 
at a later date.  
 
CAC and CDCAB member Robert Miller said members of the community are interested in 
project completion and are asking questions about when the facility would be ready and 
what 65-percent complete means. Brubaker replied construction is scheduled to be 
complete by the end of 2015, with systemization beginning this year and ramping up 
over the next few years. Some of the systemization cannot begin until construction is 
complete, as it is verification of “people, paper and plant.” He explained systemization is 
a demonstration of the different plant systems, with an integrated demonstration at the 
end. More than 600 plant operators will be hired and trained, and there will be an 
optimization phase toward the end of systemization to demonstrate to regulatory 
agencies the plant’s readiness to begin chemical-agent operations.  
 
CDCAB member David Benge asked how many project employees would be affected by 
the sequester. Brubaker said 28 DA civilians would be affected, including PEO ACWA staff 
and U.S. Army Corps of Engineers and Army Contracting Command - Rock Island 
personnel. 
 
CDCAB member Terry House said a hiring freeze was mentioned about two years ago in 
one of the meetings, and it was stated then that there would be no money or budget 
problems. Are there problems now? Brubaker said yes, there has been some impact from 
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the first continuing resolution, and there would probably be more from the upcoming 
decisions. 
 
Bechtel Parsons Blue Grass Update – Tom McKinney, Bechtel Parsons Blue 
Grass, Project Manager  
 
Slides of this presentation are available by contacting the ORO at (859) 626-
8944 or bgoutreach@iem.com. 
 
Tom McKinney acknowledged the project’s safety record was still better than industry 
averages; however, more improvement is needed. He will not be completely happy until 
there are zero accidents, which he feels is doable. He discussed the “Brother’s Keeper” 
safety culture that is being encouraged at the site, noting there is no retribution for 
workers who speak up about safety, and passed out BGCAPP Stop Work/Pause Work 
Cards carried by all workers. He said the “Brother’s Keeper” program has been very well 
received. McKinney explained project staffing numbers, saying the project is shifting 
toward systemization, and piping and wiring; and away from structural work, and the 
local workforce numbers are expected to grow as the project goes through 
systemization, and said the project is working 20 percent selective overtime. He noted 
the diversity numbers were a little down this time over last fall’s numbers, and 
anticipated that proportion changing for the better as the craft focus changes. The 
project is dependent on the unions to staff the manual workforce. McKinney said that 
project acquisitions were slowing down, partly due to funding and partly from the 
acquisitions phase slowing down. He discussed corporate stewardship and the grants 
Bechtel has made to science, technology, engineering and math teachers, and then 
showed a video of the Munitions Washout System (MWS) processing a simulated 
projectile during testing. McKinney gave construction updates on several buildings and 
the HSA and said he was hoping to be able to turn some processes over to systemization 
early, to try to take some of the risk out of the workload schedule in the future. He then 
informed the group that he was moving to another Bechtel project in London, England, 
and Doug Omichinski, Pueblo’s project manager, would be taking his place. 
 
Miller asked if an anomaly in projectile weight on the MWS would cause a shut-down. 
Brubaker said yes, if the weight was out of range, the process would stop and prompt 
the control room operator to begin an investigative process. 
 
Williams asked if McKinney would be here for the next CAC/CDCAB meeting. McKinney 
said he would not be. Williams thanked McKinney for his work and his engagement and 
accessibility to the group. 
 
Robert Blythe, the National Association for the Advancement of Colored People 
representative, expressed his appreciation at McKinney’s immediate address of a concern 
he had raised at the last meeting. 
 
Showing of BGCAPP Process Video: A member asked how the video would be used 
and if copies could be made available. Brubaker explained it would be used in project 
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communications and public outreach activities. ORO staff provided copies to those who 
were interested and shared information on how the video could be viewed on the PEO 
ACWA YouTube page. 
 
 
CDCAB Working Group Updates – Craig Williams, CDCAB, Co-Chair 
 
Slides of this presentation are available by contacting the ORO at (859) 626-
8944 or bgoutreach@iem.com. 
 
Williams began by discussing project funding, saying 2013’s budget request was the 
highest amount of funding that has been or probably will be requested for this project. 
He explained the continuing resolution and sequestration situation and said an amazing 
collaborative effort secured $36.434 million in reprogrammed funds for the first half of 
2013, and then said it is possible the money could be appropriated for the second half to 
bring the project budget back to 2013 requested levels. Williams said the originally 
requested amount is in the appropriation bill that is moving through the House and 
Senate, and if the bill survives the process, the project would receive the full requested 
2013 budget. If the process does not work as hoped, the project can request more 
appropriated funds. There are a lot of balls in the air and a lot of people involved in this 
whole effort. He said one big driver for the appropriations process was the fact that the 
project is under the international treaty and that brought a lot of focus to the project. 
Williams said he has been invited back to The Hague this year, and he will thank 
Ambassador Robert Mikulak for his support of the project. He noted an Organisation for 
the Prohibition of Chemical Weapons contingent will be visiting the site on May 22.    
 
Economic Development Working Group: Williams said the group was working on phase 
one of the economic development study, on understanding project employment and how 
to keep workers local when the project is complete, noting there would be a $1.4 billion 
infrastructure and more than 1,000 highly trained personnel here at the end of the 
project. Having something in place for those people to do to continue the positive 
economic impact to the area is important. He would like to have a draft of this phase of 
the study done before he calls a meeting of the full group, which he hopes will be before 
the next CAC/CDCAB meeting.  
 
Secondary Waste Working Group: Williams explained this group has been focused on the 
rocket motor separation operation and a public meeting on the subject was held in 
January, with public comments due in February. The Chemical Weapons Working Group 
submitted comments on the operation. He explained the separation process using a 
diagram and said 25 motors would go to Picatinny Arsenal for testing and the remaining 
19 would stay here for PEO ACWA’s future study. 
 
Monitoring Working Group: Williams said this group has met several times and Lt. Col. 
Christopher Grice has been very accommodating and available to them. He discussed the 
Igloo Filtration Study and the findings of mold when igloo vents were closed. Williams 
said the group’s earlier recommendation was to close all igloo vents, but based on the 
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mold findings, they have reconsidered and now recommend the vents be left open, with 
the exception of the three GB igloos closest to the BGCAPP site. The group also 
recommended that methods of mold growth mitigation should continue to be pursued, 
and any increase in inspection deemed appropriate to the vent closures should be 
continued. Williams said if mold continues to be an issue, there are several things that 
could be done to take care of it, including tarpaulins, spray or portable dehumidifiers. He 
noted a problem with the spray is that it can trigger alarms in the air monitoring 
platforms utilized by BGCA. 
 
Miller asked what kind of opposition could derail project funding and if the cuts do come, 
what contingencies could be taken. Williams answered that difficulties in Washington 
could derail the funding, not project-related issues. Money could possibly be 
reprogrammed again but it would be more difficult this time as sequestration would 
complicate the process. Williams is optimistic because of the treaty, past success and all 
of the players working toward the end goal.  
 
CAC and CDCAB member Harry Moberly asked what the funding would be called if it is 
approved. Williams said it would be an amendment to the continuing resolution in the 
2013 defense appropriations bill. 
 
CDCAB member Jeanne Hibberd wished Williams a happy birthday and thanked him for 
the time he has put into this project. 
 
 
Next CAC and CDCAB Meeting 
 
The next meeting is scheduled for Tuesday, June 4, 2013 at 1:30 p.m. at the Eastern 
Kentucky University’s Carl D. Perkins Building, Rooms A and B.    
 

# 



<<
  /ASCII85EncodePages false
  /AllowTransparency false
  /AutoPositionEPSFiles true
  /AutoRotatePages /None
  /Binding /Left
  /CalGrayProfile (Dot Gain 20%)
  /CalRGBProfile (sRGB IEC61966-2.1)
  /CalCMYKProfile (U.S. Web Coated \050SWOP\051 v2)
  /sRGBProfile (sRGB IEC61966-2.1)
  /CannotEmbedFontPolicy /Error
  /CompatibilityLevel 1.4
  /CompressObjects /Tags
  /CompressPages true
  /ConvertImagesToIndexed true
  /PassThroughJPEGImages true
  /CreateJobTicket false
  /DefaultRenderingIntent /Default
  /DetectBlends true
  /DetectCurves 0.0000
  /ColorConversionStrategy /CMYK
  /DoThumbnails false
  /EmbedAllFonts true
  /EmbedOpenType false
  /ParseICCProfilesInComments true
  /EmbedJobOptions true
  /DSCReportingLevel 0
  /EmitDSCWarnings false
  /EndPage -1
  /ImageMemory 1048576
  /LockDistillerParams false
  /MaxSubsetPct 100
  /Optimize true
  /OPM 1
  /ParseDSCComments true
  /ParseDSCCommentsForDocInfo true
  /PreserveCopyPage true
  /PreserveDICMYKValues true
  /PreserveEPSInfo true
  /PreserveFlatness true
  /PreserveHalftoneInfo false
  /PreserveOPIComments true
  /PreserveOverprintSettings true
  /StartPage 1
  /SubsetFonts true
  /TransferFunctionInfo /Apply
  /UCRandBGInfo /Preserve
  /UsePrologue false
  /ColorSettingsFile ()
  /AlwaysEmbed [ true
  ]
  /NeverEmbed [ true
  ]
  /AntiAliasColorImages false
  /CropColorImages true
  /ColorImageMinResolution 300
  /ColorImageMinResolutionPolicy /OK
  /DownsampleColorImages true
  /ColorImageDownsampleType /Bicubic
  /ColorImageResolution 300
  /ColorImageDepth -1
  /ColorImageMinDownsampleDepth 1
  /ColorImageDownsampleThreshold 1.50000
  /EncodeColorImages true
  /ColorImageFilter /DCTEncode
  /AutoFilterColorImages true
  /ColorImageAutoFilterStrategy /JPEG
  /ColorACSImageDict <<
    /QFactor 0.15
    /HSamples [1 1 1 1] /VSamples [1 1 1 1]
  >>
  /ColorImageDict <<
    /QFactor 0.15
    /HSamples [1 1 1 1] /VSamples [1 1 1 1]
  >>
  /JPEG2000ColorACSImageDict <<
    /TileWidth 256
    /TileHeight 256
    /Quality 30
  >>
  /JPEG2000ColorImageDict <<
    /TileWidth 256
    /TileHeight 256
    /Quality 30
  >>
  /AntiAliasGrayImages false
  /CropGrayImages true
  /GrayImageMinResolution 300
  /GrayImageMinResolutionPolicy /OK
  /DownsampleGrayImages true
  /GrayImageDownsampleType /Bicubic
  /GrayImageResolution 300
  /GrayImageDepth -1
  /GrayImageMinDownsampleDepth 2
  /GrayImageDownsampleThreshold 1.50000
  /EncodeGrayImages true
  /GrayImageFilter /DCTEncode
  /AutoFilterGrayImages true
  /GrayImageAutoFilterStrategy /JPEG
  /GrayACSImageDict <<
    /QFactor 0.15
    /HSamples [1 1 1 1] /VSamples [1 1 1 1]
  >>
  /GrayImageDict <<
    /QFactor 0.15
    /HSamples [1 1 1 1] /VSamples [1 1 1 1]
  >>
  /JPEG2000GrayACSImageDict <<
    /TileWidth 256
    /TileHeight 256
    /Quality 30
  >>
  /JPEG2000GrayImageDict <<
    /TileWidth 256
    /TileHeight 256
    /Quality 30
  >>
  /AntiAliasMonoImages false
  /CropMonoImages true
  /MonoImageMinResolution 1200
  /MonoImageMinResolutionPolicy /OK
  /DownsampleMonoImages true
  /MonoImageDownsampleType /Bicubic
  /MonoImageResolution 1200
  /MonoImageDepth -1
  /MonoImageDownsampleThreshold 1.50000
  /EncodeMonoImages true
  /MonoImageFilter /CCITTFaxEncode
  /MonoImageDict <<
    /K -1
  >>
  /AllowPSXObjects false
  /CheckCompliance [
    /None
  ]
  /PDFX1aCheck false
  /PDFX3Check false
  /PDFXCompliantPDFOnly false
  /PDFXNoTrimBoxError true
  /PDFXTrimBoxToMediaBoxOffset [
    0.00000
    0.00000
    0.00000
    0.00000
  ]
  /PDFXSetBleedBoxToMediaBox true
  /PDFXBleedBoxToTrimBoxOffset [
    0.00000
    0.00000
    0.00000
    0.00000
  ]
  /PDFXOutputIntentProfile ()
  /PDFXOutputConditionIdentifier ()
  /PDFXOutputCondition ()
  /PDFXRegistryName ()
  /PDFXTrapped /False

  /CreateJDFFile false
  /Description <<

    /BGR <>
    /CHS <FEFF4f7f75288fd94e9b8bbe5b9a521b5efa7684002000410064006f006200650020005000440046002065876863900275284e8e9ad88d2891cf76845370524d53705237300260a853ef4ee54f7f75280020004100630072006f0062006100740020548c002000410064006f00620065002000520065006100640065007200200035002e003000204ee553ca66f49ad87248672c676562535f00521b5efa768400200050004400460020658768633002>
    /CHT <FEFF4f7f752890194e9b8a2d7f6e5efa7acb7684002000410064006f006200650020005000440046002065874ef69069752865bc9ad854c18cea76845370524d5370523786557406300260a853ef4ee54f7f75280020004100630072006f0062006100740020548c002000410064006f00620065002000520065006100640065007200200035002e003000204ee553ca66f49ad87248672c4f86958b555f5df25efa7acb76840020005000440046002065874ef63002>
    /CZE <>
    /DAN <>
    /DEU <>
    /ESP <>
    /ETI <>
    /FRA <>
    /GRE <>

    /HRV (Za stvaranje Adobe PDF dokumenata najpogodnijih za visokokvalitetni ispis prije tiskanja koristite ove postavke.  Stvoreni PDF dokumenti mogu se otvoriti Acrobat i Adobe Reader 5.0 i kasnijim verzijama.)
    /HUN <>
    /ITA <>
    /JPN <FEFF9ad854c18cea306a30d730ea30d730ec30b951fa529b7528002000410064006f0062006500200050004400460020658766f8306e4f5c6210306b4f7f75283057307e305930023053306e8a2d5b9a30674f5c62103055308c305f0020005000440046002030d530a130a430eb306f3001004100630072006f0062006100740020304a30883073002000410064006f00620065002000520065006100640065007200200035002e003000204ee5964d3067958b304f30533068304c3067304d307e305930023053306e8a2d5b9a306b306f30d530a930f330c8306e57cb30818fbc307f304c5fc59808306730593002>
    /KOR <FEFFc7740020c124c815c7440020c0acc6a9d558c5ec0020ace0d488c9c80020c2dcd5d80020c778c1c4c5d00020ac00c7a50020c801d569d55c002000410064006f0062006500200050004400460020bb38c11cb97c0020c791c131d569b2c8b2e4002e0020c774b807ac8c0020c791c131b41c00200050004400460020bb38c11cb2940020004100630072006f0062006100740020bc0f002000410064006f00620065002000520065006100640065007200200035002e00300020c774c0c1c5d0c11c0020c5f40020c2180020c788c2b5b2c8b2e4002e>
    /LTH <>
    /LVI <>
    /NLD (Gebruik deze instellingen om Adobe PDF-documenten te maken die zijn geoptimaliseerd voor prepress-afdrukken van hoge kwaliteit. De gemaakte PDF-documenten kunnen worden geopend met Acrobat en Adobe Reader 5.0 en hoger.)
    /NOR <>
    /POL <>
    /PTB <>
    /RUM <>
    /RUS <>
    /SKY <>
    /SLV <>
    /SUO <>
    /SVE <>
    /TUR <>
    /UKR <>
    /ENU (Use these settings to create Adobe PDF documents best suited for high-quality prepress printing.  Created PDF documents can be opened with Acrobat and Adobe Reader 5.0 and later.)
  >>
  /Namespace [
    (Adobe)
    (Common)
    (1.0)
  ]
  /OtherNamespaces [
    <<
      /AsReaderSpreads false
      /CropImagesToFrames true
      /ErrorControl /WarnAndContinue
      /FlattenerIgnoreSpreadOverrides false
      /IncludeGuidesGrids false
      /IncludeNonPrinting false
      /IncludeSlug false
      /Namespace [
        (Adobe)
        (InDesign)
        (4.0)
      ]
      /OmitPlacedBitmaps false
      /OmitPlacedEPS false
      /OmitPlacedPDF false
      /SimulateOverprint /Legacy
    >>
    <<
      /AddBleedMarks false
      /AddColorBars false
      /AddCropMarks false
      /AddPageInfo false
      /AddRegMarks false
      /ConvertColors /ConvertToCMYK
      /DestinationProfileName ()
      /DestinationProfileSelector /DocumentCMYK
      /Downsample16BitImages true
      /FlattenerPreset <<
        /PresetSelector /MediumResolution
      >>
      /FormElements false
      /GenerateStructure false
      /IncludeBookmarks false
      /IncludeHyperlinks false
      /IncludeInteractive false
      /IncludeLayers false
      /IncludeProfiles false
      /MultimediaHandling /UseObjectSettings
      /Namespace [
        (Adobe)
        (CreativeSuite)
        (2.0)
      ]
      /PDFXOutputIntentProfileSelector /DocumentCMYK
      /PreserveEditing true
      /UntaggedCMYKHandling /LeaveUntagged
      /UntaggedRGBHandling /UseDocumentProfile
      /UseDocumentBleed false
    >>
  ]
>> setdistillerparams
<<
  /HWResolution [2400 2400]
  /PageSize [612.000 792.000]
>> setpagedevice


